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2.2 DETECTOR FACILITIES

___
Salary Professional
Salary Scientific
SIP Salary
Salary - Management & Admin.
Salary Technical
Support Salary
Total Salary

Contract Labor
Other Direct Labor
Total Direct Labor

Plant Engineering
Engineer & Construction Svcs
Building Trade Shops
General Labor
Photography & Graphic Arts
RHIC
Reactor
Central Shops
Distributed Labor

Other Labor

PO Purchases
Stores Material
Credit Card Purchases
Material

Purchased - High Value
Purchased - Low Value
Contracts

Miscellaneous Oth Direct Costs
Special Material
Travel Expenses

Miscellaneous Costs

Computing Communications
RHIC
Administrative Support
Staff Services
Allocated Services

Communications
Purchased Utilities

Communications
Distributed Utilities

Overhead

Total Project Org Costs
Total Distributed Costs
Total Program Costs

2.2 DETEC CONVEN FACIL
Total Program Costs

Carry Forward Funds
Expected Funding
Funded to Date
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0 As of: 1997-05-31 7/10/97 12:03
Project Level B& E Lifeto Date Commitments

Budget Prior YrsAct Curr Yr Act 1TD Actual Hard Soft Total Exp & Com Balance
0 0 194,364 194,364 0 0 194,364 (194,364)
500,000 223,590 (0) 223,590 0 0 223,590 276,410
500,000 223,590 194,364 417,954 0 0 417,954 82,046
297,000 136,338 14,901 151,239 0 0 151,239 145,761
0 0 118,671 118,671 0 0 118,671 (118,671)
297,000 136,338 133,572 269,910 0 0 269,910 27,090
797,000 359,928 327,936 687,864 0 0 687,864 109,136
63,000 23,047 20,791 43,838 21,211 0 65,049 (2,049)
63,000 23,047 20,791 43,838 21,211 0 65,049 (2,049)
860,000 382,974 348,727 731,701 21,211 0 752,913 107,087
0 157,081 124,521 281,602 0 34,315 315,917 (315,917)
0 0 4,241 4,241 0 0 4,241 (4,241)
0 0 3,451 3,451 0 (5,522) (2,071) 2,071
0 0 1,365 1,365 0 0 1,365 (1,365)
0 17,028 713 17,741 0 1,368 19,109 (19,109)
322,000 0 0 0 0 0 0 322,000
0 0 3,177 3,177 0 0 3,177 (3,177)
0 0 1,984 1,984 0 0 1,984 (1,984)
322,000 174,108 139,452 313,560 0 30,162 343,722 (21,722)
0 0 0 0 0 0 0 0
293,000 23,305 87,095 110,400 40,319 1 150,720 142,280
0 1,196 5,496 6,693 0 0 6,693 (6,693)
0 0 5,648 5,648 0 0 5,648 (5,648)
293,000 24,502 98,239 122,741 40,319 1 163,061 129,939
4,111,000 0 0 0 0 0 0 4,111,000
0 2,755 17,481 20,236 15,663 0 35,899 (35,899)
4,111,000 2,755 17,481 20,236 15,663 0 35,899 4,075,101
0 10 10 20 0 0 20 (20)
0 3,240,864 161,040 3,401,904 749,931 0 4,151,835 (4,151,835)
0 0 3,041 3,041 0 0 3,041 (3,041)
0 3,240,874 164,092 3,404,966 749,931 0 4,154,897 (4,154,897)
0 391 0 391 0 0 391 (391)
4,000 0 0 0 0 0 0 4,000
0 636 1,652 2,288 0 0 2,288 (2,288)
0 424 0 424 0 0 424 (424)
4,000 1,451 1,652 3,103 0 0 3,103 897
0 21,695 0 21,695 0 0 21,695 (21,695)
0 21,695 0 21,695 0 0 21,695 (21,695)
0 24 0 24 0 0 24 (24)
0 24 0 24 0 0 24 (24)
0 0 0 0 0 0 0 0
5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688
0 0 0 0 0 0 0 0
5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688
5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688
5,590,000 3,848,383 769,643 4,618,026 827,124 30,163 5,475,312 114,688
0 0
0 0
5,590,000 114,688



